COMMUNITY DEVELOPMENT & REVITALIZATION
The Texas General Land Office
Construction Change Order Request

NOTE: Texas Local Government Code Sec. 262.031 "CHANGES IN PLANS AND SPECIFICATIONS" regulations apply. Generally, a cumulative increase in the
contract price in excess of 25% or a cumulative decrease in excess of 18% are disallowed.

Subrecipient: |Aransas Pass

Engineer Name Address & Phone

GLO Contract Number:

20-065-109-C303

Subrecipient Name, Address, & Phone Number:

Contractor Name, Address & Phone Number:

Date:|  6/13/2022

Eric Villarreal. PE

801 Navigation Blvd. Suite 300
Corpus Christi. Tx 78408

(361) 883-1984

Citv of Aransas Pass
600 W. Cleveland Blvd
Aransas Pass. TX 78336
(361) 758-5301

Gerke Excavating
15341 State Hwv 131. S
Tomah. WI 54660
(608)372-4203

Project #:

200105

Bid Package #: |

|Change Order #:

Contract Origination Date:

You are hereby requested to comply with the following changes from the contract plans and specifications.

2 |

Project Description:l

Deberry, Saunders, and Greenwood Drainage Project |

Description of Changes: Quantities, Units, Unit Prices, Change in Completion ) ) Increasein
[tem No. Decrease in Contract Price
Schedule etc. Contract Price
A-4 Storm Water Area Drain - $8,834.23/EA x 4 EA $35,336.92
B-1 54" RCP - $286.47/LF x128 LF $36,668.16
Curb Replacement Overages - $127.33/LF x 10 LF $1,273.30
Curb and Gutter Replacement Overages - $88.01/LF x 14 LF $1,232.14
Rock Engineering - Sample Testing Report $4,063.50
See sheet 2 to add additional entries
Change in Construction Contract Price Change in Contract Time (Calendar Days)
Original Contract Price: $2,199,892.14 Original Contract Time in Days: 180
Cumulative Previous $6,595.06 Net Change from Previous Change Order(s) in Days 0
Change Order(s) Total:
Contract Price Prior to this $2,206.487.20 Contract Time Prior to this Change Order in Days 180
Change Order:
Net Increase/Decrease of $78.574.02 Net Increase/Decrease of this Change Order in Days: 0
this Change Order:
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Construction Change Order Request
Contract Price with All Contract Time with All Approved Change Orders in Days:
Approved Change Orders: $2,285,061.22 180
Cumulative Percent Change
in Contract Price (+/-) 3.56% Subrecipient Contract End Date: July 31,2022

Effective June 2020
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Construction Contract Start
Date:

January 10, 2021 Construction Contract End Date:

Reimbursements of costs included in this change order are subject to review by GLO-CDR.

July 9,2022

*This document may be executed prior to submission for GLO-CDR review, but all parties involved will be held responsible if the change order or amendment

warranted as a result of this change order is not in compliance with CDBG or HUD Requiremements

Subrecipient Signature

Engineer Signature Contractor Signature

Eric Villarreal, P.E.

Subrecipient Name and Title (Printed) Engineer Name and Title (Printed)

Justification for Change Order

Contractor Name and Title (Printed)

1. Will this change order increase or decrease the number of beneficiaries? Increase Decrease No Change
If there is a change. how manv beneficiaries will be affected? Total| LMI| |
2. Effect of this change on the scope of work: Increase Decrease No Change
3. Effect on operation and maintenance costs: Increase Decrease No Change
4. Are all prices in the change order dependent upon unit prices found in the original bid? v N
es o]

If "no", explain:
5. Has the change created new circumstances or environmental conditions which may affect
the project's impact, such as concealed or unexpected conditions discovered during actual Yes No
construction?
If "yes", is an environmental assessment required?

‘ COMMUNITY DEVELOPMENT & REVITALIZATION

\\ The Texas General Land Office

Construction Change Order Request

6. Is the Texas Council on Environmental Quality (TCEQ) clearance still valid (if applicable)? Yes No
7.1s the CCN permit still valid? (sewer projects only ) Yes No
8. Are the disability access requirements/approval still valid (if applicable)? Yes No
9. Are other Disaster Recovery contractural special condition clearances still valid? Yes No

If "no", explain:

Disclaimer: The Texas General Land Office has made every effort to ensure the information contained on this form is accurate and in compliance with the most up-to-date CDBG-DR and/or CDBG-MIT

federal rules and regulations, as applicable. It should be noted that the Texas General Land Office assumes no liability or responsibility for any error or omission on this form that may result from the interim
period between the publication of amended and/or revised federal rules and regulations and the Texas General Land Office's standard review and update schedule.
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